

PFD MARCH 26

Project Management Tools

- Microsoft Project (Uses)
 - Gantt Chart
 - Network Chart (AON)
 - Money especially cash Budget

Work Breakdown Structure

- Table
- Gant Chart
- Network
- +Resource Sheet
- John costs R200/hour
- Brian costs R150/hour
- 8 hours of work in 1 day
- How much money every 7 days?
- $8 \times 4 \times 200$ for John R 6400 R1600 a day
- $8 \times 1 \times 150$ for Brian R 1200
- Cash budget for week 1 if it starts on Wednesday
- Week 1 for R4800 for John
- Week 2 1600 for John and R1200 for Brian

Resource Sheet

- John and Alice works for 4 days from Wednesday ends on Monday
- Brian works the day on Tuesday
- John comes back on Wednesday for the day

Person	1 Hour	Per Use
John	R200	R2000
Brian	R150	0
Alice	R300	0

(Computed without Alice)

Week 1

- $R2000 + R4800$
- Equals R6800

Week 2

- John R1600 + Brian R1200 + John R2000 + R1600
- Equals R6400

Resource Levelling - Algorithm to determine best use of time (Out of Scope for this Subject)

Example 2

How much per working day for

John

Hours x Rands/Hour:

- 8 hours x R200/hour
- = R1600/day

Brian

- $8 \times 150 = R1200/\text{day}$

Week 1

- John = $1600 \times 3 + 2000$
- Brian = 0

Week 2

- John = $1600 \times 2 + 2000$
- Brian = 1200×1

Person	Week 1	Week 2
John	$1600 \times 3 + 2000$	$1600 \times 2 + 2000$
Brian	0	1200×1
Total	6800	6400

For test

- Project Management Background
- Fayol and Mintzberg Concepts
- CPM and PERT