



Cape Peninsula University of Technology

Name & Surname	Kegomoditswe Leshope
Student number	219189048
Course	Professional Development
Course code	PFD470S
Lecturer	Mr T Makhurane
Project	E-Commerce website for BeautyPrettyWhatNot
Due date	20/09/2023

Contents

1. Project Charter	2
1.1. Scope	2
1.2. Objectives	2
1.3. Participants	3
1.4. Product Acceptance Criteria	3
1.5. Project Deliverables	4
1.6. Project Exclusions	4
1.7. Project Constraints	4
1.8. Project Assumptions	5
1.9. Milestones	5
2. Work Breakdown Structure and Schedule	6
3. Project Selection/Justification	9
3.1. Project Background	9
3.2. Benefits	9
4. Strategic Management and Tactical Management	11
4.1. Team Organization	11
4.2. Team members and their Roles	12
5. Configuration Management	15
6. Rationale Management	18
7. Risk Management	21
8. Appendices	28

1. Project Charter

Project Charter: E-commerce Website Development for PrettyBeautyWhatNot

Project Name: PrettyBeautyWhatNot E-commerce Website Development

Project Manager: Kegomoditswe Leshope

Date: 20 September 2023

1.1. Scope

The product to be produced is an e-commerce website tailored for PrettyBeautyWhatNot, a small cosmetics and fashion business. The website will enable customers to:

- Browse a diverse range of cosmetics and fashion products.
- Make secure online purchases.
- Manage their user accounts, including order history and preferences.
- Explore product details, prices, and availability.
- Utilize a secure payment gateway for transactions.
- Benefit from an intuitive and user-friendly interface.
- Access customer support and assistance.

The product will include essential features such as user registration, login, search functionality, product catalogue, shopping cart, checkout process, payment integration, inventory management, order processing, and user account management.

1.2. Objectives

- Design and develop a user-friendly e-commerce website.
- Enable customers to browse products and view detailed product information.
- Implement a secure and efficient payment gateway for online transactions.
- Develop a robust inventory management system to track product availability.
- Create an order processing system to manage customer orders and deliveries.
- Enhance user experience through a responsive and visually appealing design.
- Ensure data security and privacy for customer information.

1.3. Participants

1. Project Manager
2. Business Analyst
3. Web Developer Team
4. Quality Assurance (QA) Team
5. Designer
6. Payment Gateway Integration Specialist
7. Inventory Management Specialist
8. Order Processing Specialist
9. IT Support

1.4. Product Acceptance Criteria

- The website must be fully functional, providing seamless browsing, shopping, and account management experiences for users.
- Users should be able to make secure online payments without experiencing any errors or issues.
- The website must have a responsive design, ensuring compatibility across various devices and screen sizes.
- All product information, including descriptions, prices, and availability, should be accurate and up to date.
- Inventory management should be efficient, preventing overselling and ensuring product availability.
- Order processing should include order confirmation, tracking, and notifications to keep users informed.
- Users should have the ability to view and manage their order history and account information.
- The website should provide reliable customer support and assistance channels.
- The website should adhere to best practices in web security to protect user data and transactions.

1.5. Project Deliverables

The project deliverables include:

- A fully functional PrettyBeautyWhatNot e-commerce website.
- Comprehensive user documentation and guides.
- A secure payment gateway integrated with the website.
- Inventory management system.
- Order processing system.
- Quality assurance and testing documentation.
- Training materials for website administrators.

1.6. Project Exclusions

- Marketing and advertising campaigns.
- Physical product procurement or logistics.
- Third-party integrations beyond the payment gateway and inventory management system.
- Major changes to the business model or product offerings.

1.7. Project Constraints

- Resource Constraints: Availability of skilled developers, designers, and testers.
- Organizational Constraints: Adherence to organizational policies and procedures.
- Technological Constraints: Compatibility with existing technology infrastructure and platforms.
- Budget Constraints: Allocation of budget resources for project activities.
- Time Constraints: Completion of the project within the defined timeline (4 to 7 months).

1.8. Project Assumptions

- Availability of a dedicated project team with the necessary expertise.
- Timely availability of project resources and materials.
- Availability of PrettyBeautyWhatNot product information and images.
- Compliance with relevant legal and regulatory requirements.
- Acceptance of the project's proposed design and development approach by stakeholders.

1.9. Milestones

- Project Initiation: Approval of the project charter, team formation, and project kick-off.
- Design and Development: Completion of website design, user interface development, and backend development.
- Testing and Quality Assurance: Comprehensive testing of website functionality and performance.
- Integration and Payment Gateway Testing: Successful integration of payment gateway and thorough testing.
- Inventory Management Implementation: Implementation of inventory management features.
- User Acceptance Testing (UAT): UAT conducted with involvement from PrettyBeautyWhatNot representatives.
- Launch Preparation: Final preparations for the website launch, including content loading and data migration.
- Website Launch: The official launch of the PrettyBeautyWhatNot e-commerce website for public access.
- Post-Launch Monitoring: Ongoing monitoring of website performance and user feedback.

2. Work Breakdown Structure and Schedule

Activity	Milestone	Deliverable	Estimated Time	Dependencies	Resources
Requirements gathering	Complete requirements gathering	Requirements document	2 weeks	None	Project manager, business analyst, SME from PrettyBeautyWhatNot
Design and development	Complete design and development	E-commerce website	6 weeks	Requirements gathering	Web developer, back-end developer
Payment gateway integration	Integrate payment gateway	Payment gateway integration	2 weeks	Design and development	Web developer, back-end developer
Inventory management system development	Develop inventory management system	Inventory management system	2 weeks	Design and development	Back-end developer
Order processing system development	Develop order processing system	Order processing system	2 weeks	Design and development	Back-end developer
Testing	Complete testing	Tested e-commerce website	2 weeks	Design and development, payment gateway integration, inventory management system development, order processing system development	QA engineer

Deployment	Deploy e-commerce website to production	Live e-commerce website	1 week	Testing	Web developer, back-end developer
------------	---	-------------------------	--------	---------	-----------------------------------

3. Project Selection/Justification

3.1. Project Background

PrettyBeautyWhatNot, a cosmetics and fashion company, aims to enhance its online presence and customer engagement by developing a user-friendly e-commerce website. The project involves creating a platform that allows customers to browse products, make purchases, and manage their accounts online.

Key features include payment gateway integration, inventory management, and order processing.

3.2. Benefits

1. Increased Revenue:

- The e-commerce website is expected to drive online sales, contributing to a significant increase in revenue for PrettyBeautyWhatNot.
- Improved accessibility and convenience for customers can lead to higher conversion rates and larger average transaction values.

2. Cost Savings:

- The implementation of inventory management and order processing systems can lead to cost savings by optimizing inventory levels and reducing order processing time.
- Reduced reliance on manual processes can lower operational costs.

3. Market Expansion:

- The online platform will enable PrettyBeautyWhatNot to reach a broader audience, including potential customers beyond their physical store locations.
- Expansion into new geographic regions can lead to market growth and increased sales.

4. **Enhanced Customer Experience:**

- Customers will benefit from a user-friendly and visually appealing online shopping experience.
- Features like product reviews, recommendations, and account management will improve customer engagement and loyalty.

5. **Competitive Advantage:**

- An e-commerce presence will position PrettyBeautyWhatNot as a modern and competitive player in the cosmetics and fashion industry.

Monetary Gains:

- **Projected Increase in Online Sales:**

The project aims to achieve a 20% increase in online sales within the first six months after the website's launch. This increase in sales can be quantified in monetary terms based on historical sales data and industry benchmarks.

- **Cost Savings:**

The implementation of efficient inventory management and order processing systems is expected to yield cost savings, which can be calculated based on projected operational improvements.

- **Market Expansion:**

The expansion into new markets and customer segments can be assessed by estimating potential revenue from these new areas.

- **Customer Lifetime Value (CLV):**

The project can result in increased CLV by improving customer retention and repeat purchases. This can be estimated based on historical customer behaviour and projected improvements.

4. Strategic Management and Tactical Management

4.1. Team Organization

The team organization for the PrettyBeautyWhatNot e-commerce website development project is structured to efficiently manage both the strategic and tactical aspects of the project. The project management approach combines strategic direction, decision-making, and long-term planning with tactical execution and day-to-day project operations. This approach ensures that the project aligns with the organization's strategic goals while effectively delivering the project's objectives.

Rationale Behind Choosing this Organizational Structure:

1. **Strategic Alignment:** Combining strategic and tactical management ensures that the project remains aligned with the broader organizational strategy. It allows for strategic decisions and adjustments to be made as necessary to meet business goals.
2. **Efficient Communication:** The close collaboration between strategic and tactical management promotes effective communication, ensuring that high-level strategies are translated into actionable tasks and that feedback from the tactical level informs strategic decision-making.
3. **Flexibility:** This structure offers the flexibility to adapt to changing market conditions, customer feedback, and emerging opportunities. Allowing for quick responses to evolving project needs.
4. **Clear Accountability:** Each team member has defined roles and responsibilities, minimizing ambiguity and improving accountability.

4.2. Team members and their Roles

1. Project Manager

- **Role:** The Project Manager oversees the entire project, providing strategic direction, decision-making, and long-term planning. They are responsible for aligning the project with organizational goals and ensuring successful project delivery.
- **Rationale:** The Project Manager's role is pivotal in ensuring that the project aligns with the organization's strategic vision. They provide leadership, vision, and decision-making authority to guide the project effectively.

2. Business Analyst

- **Role:** The Business Analyst is responsible for gathering and documenting business requirements, conducting feasibility studies, and ensuring that project objectives align with the organization's strategic goals.
- **Rationale:** The Business Analyst plays a critical role in defining the project's strategic direction by identifying and prioritizing business requirements that will drive success.

3. Designer

- **Role:** The Designer is responsible for creating the visual elements of the website, including graphics and layout design. They work closely with the development team to ensure the website's aesthetics align with user experience goals.
- **Rationale:** The Designer's role is tactical, focusing on the execution of design tasks that contribute to the project's overall success.

4. Front-end Developers

- **Role:** Front-end Developers are responsible for implementing the user interface and user experience design. They work closely with the Designer to translate design concepts into functional web pages.
- **Rationale:** Front-end Developers have the technical skills to execute the tactical aspect of web development, ensuring that the website aligns with design and user experience goals.

5. Back-end Developers

- **Role:** Back-end Developers focus on the server-side functionality of the website. They implement features like payment gateways, inventory management, and order processing.
- **Rationale:** Back-end Developers possess the technical expertise required to implement critical e-commerce functionalities, contributing to the project's tactical success.

6. Quality Assurance (QA) Team

- **Role:** The QA Team is responsible for testing and ensuring the quality of the website. They perform functional, usability, security, and performance testing.
- **Rationale:** The QA Team's role is tactical in nature, focusing on the verification and validation of project deliverables to meet quality standards.

7. IT Support

- **Role:** IT Support provides technical support and assists with the deployment of the website to the production environment.
- **Rationale:** IT Support's role is tactical, ensuring the smooth deployment and post-launch technical support for the project.

8. Documentation Specialist

- **Role:** The Documentation Specialist is responsible for preparing user manuals and documentation related to the project. They ensure that project knowledge is captured and transferred.
- **Rationale:** Documentation is a crucial part of project management that supports effective knowledge sharing and handover.

9. Inventory Management Specialist:

- Manages the development of the inventory management system.
- **Rationale:** Essential for maintaining accurate inventory data, optimizing inventory levels, and ensuring the smooth operation of the PrettyBeautyWhatNot e-commerce website. Their role directly impacts customer satisfaction, financial performance, and operational efficiency.

10. **Order Processing Specialist:**

- Oversees the development of the order processing system.
- Rationale: Essential for the efficient and accurate processing of customer orders, timely deliveries, and effective communication with customers. Their role directly impacts customer satisfaction, operational efficiency, and the overall success of the PrettyBeautyWhatNot e-commerce website.

5. Configuration Management

Configuration management in the PrettyBeautyWhatNot e-commerce website development project is essential to ensure that the project's components, including software, hardware, documentation, and other artifacts, are systematically identified, controlled, and maintained throughout the project's lifecycle. The primary goal of configuration management is to provide version control, traceability, and consistency in project deliverables.

Configuration Management Plan:

1. Configuration Identification:

- All project components, including software code, design documents, user manuals, and hardware specifications, will be uniquely identified using a standardized naming convention.
- Each item will be assigned a unique identifier and version number.
- Configuration items will be categorized based on their type and criticality.

2. Configuration Control:

- A configuration control board (CCB) will be established to oversee and manage changes to project components.
- All change requests, whether they involve adding, modifying, or removing CIs, will be documented, reviewed, and approved by the CCB.
- A change log will be maintained to track all changes made to project components.

3. Configuration Status Accounting:

- A configuration status accounting (CSA) system will be implemented to keep a record of the current status and version of all project components.
- The CSA system will include information such as the CI's unique identifier, version, date of modification, and responsible party.

4. Configuration Audits:

- Periodic configuration audits will be conducted to ensure that project components follow their documented configurations.
- Audits will be conducted by an independent team to maintain objectivity.

5. **Baseline Management:**

- Baselines will be established at key project milestones (e.g., design approval, code freeze, user acceptance testing).
- A baseline represents a snapshot of the project's configuration at a specific point in time and serves as a reference for future changes.

6. **Change Management Process:**

- A formalized change management process will be in place to assess the impact of proposed changes on project components.
- Changes will be prioritized and evaluated for their necessity and feasibility before approval.

7. **Version Control:**

- A version control system (e.g., Git) will be used to manage the source code and track changes made by developers.
- All code changes will be logged, and historical versions will be accessible for reference.

8. **Documentation Management:**

- All project documentation, including design documents, user manuals, and configuration specifications, will be stored in a central repository.
- Access control will be implemented to ensure that only authorized personnel can modify or update documentation.

Roles and Responsibilities:

- **Configuration Manager:** The Configuration Manager will oversee the configuration management process, including identifying, controlling, and auditing project components. They will chair the Configuration Control Board (CCB) meetings.
- **Configuration Control Board (CCB):** The CCB will consist of key project stakeholders, including the Project Manager, Business Analyst, Lead Developers, and Quality Assurance Lead. They will be responsible for evaluating and approving change requests.
- **Developers:** Developers will be responsible for adhering to version control procedures and ensuring that code changes are documented and tracked properly.

- **Documentation Specialist:** The Documentation Specialist will manage the storage and version control of project documentation.
- **Quality Assurance Team:** The QA Team will ensure that configuration audits are conducted and that project components comply with their documented configurations.
- **Project Manager:** The Project Manager will oversee the entire configuration management process and ensure that it aligns with project objectives and timelines.

Tools and Software:

- **Version Control System (VCS):** A version control system such as Git will be used for tracking code changes.
- **Document Management System:** A document management system will be employed to store and manage project documentation.

6. Rationale Management

Rationale management in the PrettyBeautyWhatNot e-commerce website development project involves systematically capturing, documenting, and justifying decisions made throughout the project's lifecycle. It ensures that all project decisions, whether related to design choices, feature additions, or resource allocation, are well-documented and based on sound reasoning. This process aids in transparency, accountability, and effective communication within the project team and with stakeholders.

Rationale Management Process:

1. Decision Identification:

- The project team will identify and categorize all significant project decisions that need rationale documentation. This includes decisions related to design, feature prioritization, resource allocation, and changes to project scope.

2. Rationale Documentation:

- For each identified decision, a rationale document will be created. The document will include the following elements:
 - **Decision Description:** A clear and concise description of the decision to be made.
 - **Stakeholders Involved:** The names and roles of stakeholders who participated in the decision-making process.
 - **Options Considered:** An overview of alternative options or approaches that were considered.
 - **Rationale:** A detailed explanation of why the chosen option was selected, including factors such as cost, feasibility, customer impact, and alignment with project objectives.
 - **Benefits and Risks:** An assessment of the anticipated benefits and risks associated with the decision.
 - **Date and Decision Maker:** The date when the decision was made and the name of the individual or team responsible for making the decision.

- **Approval:** Signatures or approvals from relevant stakeholders, indicating their agreement with the decision.

3. **Rationale Repository:**

- All rationale documents will be stored in a centralized repository accessible to the project team and key stakeholders.
- The repository will be organized by decision category and project phase for easy retrieval.

4. **Review and Validation:**

- Rationale documents will be reviewed and validated by the Configuration Control Board (CCB) to ensure that decisions align with project goals and strategic objectives.
- The CCB will assess the completeness and clarity of rationale documentation.

5. **Communication:**

- Rationale documents will be shared with relevant stakeholders to provide insight into the decision-making process and foster transparency.
- Regular communication channels, such as project meetings or documentation sharing platforms, will be used to disseminate rationale information.

6. **Traceability:**

- The rationale management process will maintain traceability between project decisions and their impact on project outcomes.
- This traceability will aid in understanding the context of decisions and their long-term effects.

Roles and Responsibilities:

- **Project Manager:** The Project Manager is responsible for overseeing the rationale management process, ensuring that rationale documents are created for significant decisions, and facilitating the CCB's review and validation.
- **Configuration Control Board (CCB):** The CCB will review and validate rationale documents to ensure that decisions align with project goals and strategic objectives.

- **Team Members:** Project team members are responsible for actively participating in the rationale management process by documenting decisions and providing rationale for their choices.
- **Stakeholders:** Key stakeholders, including sponsors and end-users, may also contribute to the rationale documentation process by providing input and feedback on decisions.

Tools and Software:

- **Document Management System:** A document management system will be used to store and organize rationale documents in a centralized repository.

7. Risk Management

Risk management is a critical component of the PrettyBeautyWhatNot e-commerce website development project to identify potential risks, assess their likelihood and impact, and develop strategies to mitigate or address these risks. Here are some possible project risks, their likelihood, and corresponding risk resolution strategies:

1. Technical Complexity Risk:

- **Likelihood:** Moderate
- **Description:** The project may face technical challenges in implementing complex features, integrating payment gateways, or ensuring website security.
- **Risk Resolution Strategy:**
 - Conduct a comprehensive technical feasibility study during the project initiation phase to identify potential challenges.
 - Allocate experienced developers and security specialists to handle complex technical tasks.
 - Maintain open communication with the development team to address technical issues promptly.

2. Scope Creep Risk:

- **Likelihood:** High
- **Description:** The project may encounter scope creep, where new features or requirements are introduced without proper evaluation and approval.
- **Risk Resolution Strategy:**
 - Clearly define and document project scope, objectives, and requirements in the project charter.
 - Educate stakeholders about the importance of adhering to the agreed-upon scope and the consequences of scope changes on project timelines and resources.

3. Budget Overrun Risk:

- **Likelihood:** Moderate
- **Description:** Unforeseen expenses, resource overruns, or changes in project scope can lead to budget overruns.
- **Risk Resolution Strategy:**
 - Develop a detailed project budget and allocate contingency funds to address unexpected expenses.
 - Regularly monitor project expenditures and compare them to the budget.
 - Implement strict change control procedures to manage scope changes and their financial implications.

4. Timeline Delays Risk:

- **Likelihood:** Moderate
- **Description:** Delays in design, development, or testing phases can extend the project timeline beyond the planned schedule.
- **Risk Resolution Strategy:**
 - Create a comprehensive project schedule with well-defined milestones and deadlines.
 - Continuously track progress and identify potential delays early.
 - Allocate additional resources or adjust project priorities to address delays promptly.

5. Resource Constraints Risk:

- **Likelihood:** High
- **Description:** The project may face resource constraints, such as a shortage of skilled developers, designers, or QA testers.
- **Risk Resolution Strategy:**
 - Conduct resource planning during project initiation to ensure that the necessary skills and expertise are available.
 - Consider outsourcing or contracting additional resources if needed.

- Cross-train team members to handle multiple roles to mitigate resource constraints.

6. Security Vulnerabilities Risk:

- **Likelihood:** Moderate
- **Description:** The website may be vulnerable to security breaches, such as data leaks or cyberattacks, if not adequately protected.
- **Risk Resolution Strategy:**
 - Implement robust security measures, including encryption, firewalls, and intrusion detection systems.
 - Conduct regular security audits and penetration testing to identify and address vulnerabilities.
 - Stay informed about the latest security threats and apply necessary patches and updates.

7. User Acceptance Risk:

- **Likelihood:** Moderate
- **Description:** Users may not fully accept or adapt to the new e-commerce platform, leading to lower-than-expected adoption rates.
- **Risk Resolution Strategy:**
 - Involve end users in the design and testing phases to gather feedback and ensure that the platform meets their needs.
 - Provide comprehensive user training and support to facilitate a smooth transition.
 - Monitor user feedback and conduct post-implementation surveys to identify areas for improvement.

8. Vendor Reliability Risk:

- **Likelihood:** Low
- **Description:** If third-party vendors providing essential services (e.g., payment gateways) experience downtime or reliability issues, it can impact the project's success.
- **Risk Resolution Strategy:**

- Carefully evaluate and select reliable vendors with a track record of uptime and security.
- Establish Service Level Agreements (SLAs) with vendors to ensure timely support and issue resolution.
- Have backup plans or alternative vendors in place in case of vendor-related issues.

9. Data Loss Risk:

- **Likelihood:** Moderate
- **Description:** The project may face data loss due to technical failures, human errors, or security breaches.
- **Risk Resolution Strategy:**
 - Implement robust data backup and recovery procedures.
 - Regularly back up critical data and maintain offsite backups.
 - Establish data security protocols to minimize the risk of data breaches.

10. Market Competition Risk:

- **Likelihood:** High
- **Description:** The cosmetics and fashion e-commerce market is highly competitive, and the project may face challenges in standing out from competitors.
- **Risk Resolution Strategy:**
 - Conduct thorough market research to identify unique selling points and target customer segments.
 - Develop a strong marketing and branding strategy to differentiate PrettyBeautyWhatNot from competitors.
 - Continuously monitor market trends and adjust the website's offerings and marketing strategies accordingly.

11. Compliance and Legal Risks:

- **Likelihood:** Moderate
- **Description:** Non-compliance with legal regulations, such as data protection laws or e-commerce regulations, can result in legal challenges and penalties.
- **Risk Resolution Strategy:**
 - Stay informed about relevant legal requirements and compliance standards.

- Engage legal experts to ensure that the website complies with all applicable laws and regulations.
- Regularly review and update privacy policies and terms of use to reflect changing legal requirements.

12. Economic Factors Risk:

- **Likelihood:** Moderate
- **Description:** Economic factors, such as inflation, currency fluctuations, or economic downturns, can impact project costs and financial viability.
- **Risk Resolution Strategy:**
 - Monitor economic conditions and adjust the project budget and financial forecasts accordingly.
 - Diversify sourcing strategies to mitigate currency-related risks.
 - Consider contingency plans for budget adjustments in response to economic fluctuations.

13. Stakeholder Communication Risk:

- **Likelihood:** Moderate
- **Description:** Ineffective communication with stakeholders can lead to misunderstandings, unmet expectations, and project delays.
- **Risk Resolution Strategy:**
 - Establish a clear communication plan that outlines the frequency and channels of communication with stakeholders.
 - Regularly update stakeholders on project progress, challenges, and milestones.
 - Encourage open feedback and two-way communication to address concerns promptly.

14. Pandemic or Natural Disaster Risks:

- **Likelihood:** Low
- **Description:** Unexpected events like pandemics or natural disasters can disrupt project activities, including development and testing.
- **Risk Resolution Strategy:**
 - Develop a business continuity plan that outlines actions to be taken in the event of disruptions.
 - Establish remote work capabilities and secure data backup to ensure project continuity during emergencies.

- Monitor global conditions and public health advisories to adapt to changing circumstances.

15. Change Management and User Adoption Risk:

- **Likelihood:** Moderate
- **Description:** Users and employees may resist changes associated with the new e-commerce platform, affecting adoption rates and productivity.
- **Risk Resolution Strategy:**
 - Develop a comprehensive change management plan that includes training, communication, and support mechanisms for users and employees.
 - Engage with key stakeholders and user representatives to address concerns and provide guidance during the transition.
 - Monitor user feedback and adjust change management strategies as needed.

16. Cybersecurity Threats Risk:

- **Likelihood:** High
- **Description:** The project may be susceptible to various cybersecurity threats, including phishing attacks, malware, and data breaches.
- **Risk Resolution Strategy:** -
 - Implement robust cybersecurity measures, including firewalls, intrusion detection systems, and employee training on security best practices.
 - Conduct regular security audits and vulnerability assessments to identify and mitigate threats.
 - Stay informed about emerging cybersecurity threats and proactively apply security patches and updates.

17. Communication and Coordination Risks:

- **Likelihood:** Moderate
- **Description:** Ineffective communication and coordination among project team members and stakeholders can lead to misunderstandings and delays.
- **Risk Resolution Strategy:**
 - Establish clear communication channels and protocols to facilitate effective information sharing and collaboration.
 - Hold regular project meetings to ensure that all team members are aligned with project goals and timelines.
 - Use project management and collaboration tools to streamline communication and task tracking.

18. Change in Leadership or Team Dynamics Risks:

- **Likelihood:** Low
- **Description:** Changes in project leadership, team dynamics, or key personnel can disrupt project continuity and decision-making.
- **Risk Resolution Strategy:**
 - Develop a transition plan for leadership changes, including knowledge transfer and role handovers.
 - Foster a collaborative and adaptable team culture to withstand changes in personnel.
 - Maintain documentation of project decisions and rationale to facilitate continuity during team transitions.

19. Adoption of Emerging Technologies Risks:

- **Likelihood:** Moderate
- **Description:** The project may face risks related to the adoption of emerging technologies, such as compatibility issues, learning curves, or unforeseen limitations.
- **Risk Resolution Strategy:**
 - Conduct thorough research and testing of emerging technologies to assess their suitability for the project.
 - Develop contingency plans to address any unexpected challenges or limitations associated with emerging technologies.
 - Provide training and resources to team members to facilitate the adoption of new technologies.

20. Cross-Browser Compatibility Risk:

- **Likelihood:** Moderate
- **Description:** The website may not function optimally on all web browsers, leading to user experience issues.
- **Risk Resolution Strategy:**
 - Conduct extensive cross-browser testing to identify and address compatibility issues.
 - Ensure that website design and code adhere to web standards and best practices for compatibility.
 - Regularly update the website to address new browser versions and emerging compatibility challenges.

8. Appendices